ZPR

Assignment #3
Deliverables and Work Breakdown Structure

Printed: 12.10.2026

Deliverables

Prepare a list of *deliverables* for your project. Each deliverable should have a short description including information like:

- What is it?
- Is it for internal use or delivered to a customer?
- When should it be completed?

Exmaple of a deliverable:

Application initial release version.

- The first version of application released to customers. Implements requirements for minimum viable product version.
- Delivered to customers.
- 12 months after project start.

Work Breakdown Structure

Prepare a *Work Breakdown Structure* for your project. It is a list of main tasks whose completion results in creation of deliverables specified in the previous section. Some main tasks should be divided into subtasks.

The list can be in a form of enumeration or a graph / chart.

First example of a Work Breakdown Structure:

Company party

1. Guests
   - Establish who is invited.
   - Prepare invitations.
2. Place
   - Establish requirements for the place of our party.
   - Scout for appropriate places.
   - Negotiate with owners.
   - Make a choice.
   - Prepare decorations.
3. Food
   - Formulate requirements
   - Make a list of potential catering companies
   - Make short
   - Negotiate
   - Make a choice
4. Drinks
   - …
5. Entertainment
   - …
6. Security
   - …
7. …

Second example of a Work Breakdown Structrue:

Aircraft System

